


DATA REQUEST

Southern California Gas Company Test Year 2012 GRC

A.10-12-006

Date:  
April 15, 2011

Responses Due:  April 29, 2011

To:

Ronald van der Leeden
RvanderLeeden@semprautilities.com

(213) 244-2009

From:

Truman Burns, Project Coordinator



Donna Fay Bower, Assistant Project Coordinator



Division of Ratepayer Advocates



505 Van Ness Avenue, Room 4205



San Francisco, CA  94102

Originated by:  
Joyce Lee

Phone:
(415) 703-5790

Email:
joyce.lee@cpuc.ca.gov

Data Request No:  DRA-SCG-075-JMA

Exhibit Reference:   SCG-12, p.-JCN-37 and Recorded data dated April 1, 2011

Subject:
Capital Project Expenditures 

Please provide the following:

Please refer to your response of 2010 recorded data dated April 1, 2011; the total IT capital expenditures for SDG&E were $1,650,000 (See attached scg2010capital.xls). Compared with the approved budget of $68,594,000 (Exhibit # SCG-12, p. JCN-37), the actual spending was $66,944,000 less in 2010 than the approved budget.


[image: image1.emf]\\Fortknox\divisions\ DRA\Sempra 2012 GRC\Data Request to Sempra\SCG Data Requests\DRA-SCG-075-JMA\Attachment scg2010capital.xlsx


1. Please explain in detail any projects that have been cancelled, postponed or are incomplete during 2010 by project and department. (See #2 attached scgbudgedcapital2010-2012.xls)

2. Please fill-in the status of each project in column D for year 2010, column H for 2011, column J for 2012, and the dollar amount recorded on each project in column F for 2010. (See attached scgbudgetedcapital2010-2012.xls )


[image: image2.emf]\\Fortknox\divisions\ DRA\Sempra 2012 GRC\Data Request to Sempra\SCG Data Requests\DRA-SCG-075-JMA\Attachment scgbudgetedcapital2010-2012.xls


O&M

3. Please provide the 2010 total USS Bill-in IT shared services spending for cost center 2200-8925.000, if any.  (Ref. SCG-12WP, p. 43 of 49)

Provide two copies of the above information as it becomes available but no later than the due date identified above.  If you are unable to provide the information by this date, please provide a written explanation to the data request Originator seven calendar days before the due date as to why the response date cannot be met and your best estimate of when the information can be provided.  Please identify the person who provides the response and his (her) phone number.

Provide electronic responses if possible, and set of hard copy responses with your submittal to the data request originator and the DRA Project Coordinator(s).  All data responses need to have each page numbered, referenced, and indexed so worksheets can be followed.  If any number is calculated, include a copy of all electronic files so the formula and their sources can be reviewed.

If you have any questions regarding this data request, please call the originator at the above phone number.
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SCG 2010R



		TABLE SCG 2009$ wV&S



		SCG Capital Historical, 2009$, with V&S





		Co_Code		Functional Area		Witness		Planner		Budget Code		Budget Code Desc		2010 - Total

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		721		Computer and Computer Related Equipment - Addition		(2,058)

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		722		Communication Equipment - Additions/Replacements		4

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		754		Applications - Customer Care/Mandated		447

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		758		Applications - Corporate Systems/Mandated		164

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		760		Infrastructure - Hardware/Capacity/Expansion		- 0

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		761		Infrastructure - Software/Capacity/Expansion		- 0

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		762		Network/Telecom - Hardware/Capacity/Expansion		277

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		764		Applications - Customer Care/Capacity/Expansion		591

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		765		Hardware - Customer Care/Capacity/Expansion		12

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		770		Infrastructure - Hardware/Reliability/Improvements		(603)

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		772		Network/Telecom - Hardware/Reliability/Improvement		218

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		774		Applications - Customer Care/Reliability/Improveme		593

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		775		Hardware - Customer Care/Reliability/Improvements		457

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		777		Hardware - Utility Operations/Reliability/Improvem		749

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		778		Applications - Corporate Systems/Reliability/Impro		591

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		779		Hardware - Corporate Systems/Reliability/Improveme		1

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		782		Network/Telecom - Hardware/Strategic		41

		2200		INFO TECH/TELECOM		Nichols, Jeffrey Cecil		Dew, Steven J		784		Applications - Customer Care/Strategic		166		1650

														1,650








_1364379809.xls
Capital Project - SCG

		Sempra Information Technology Capital Projects (SCG)

		2009 through 2012 by Department

						Sempra

		Project Name		Bus. Case		Recorded		Colum D		Requested		Recorded (F)		Requested		Status (H)		Requested		Status (J)

		SCG		Y or N		2009		Status 2010		2010				2011				2012

		BCAP		Y		922				833				-				-

		Bill Re-Design		Y		426				228				-				-

		Call Recording Replacement SCG (NICE)		y		0				788				-				-

		CSFOE		Y		1384				266				-				-

		Customer Service MDT		y		0				486				282				147

		Forecasting & Scheduling		Y		0				1107				1666				-

		PACER MDT Refresh		Y		0				-				-				3908

		SCG Meter Reading Handheld/System Replacement		Y		0				-				243				6674

		Next Generation Envoy		y		0				-				787				787

		California Producer		y		0				234				474				-

		E-Sourcing, Contract Lifecycle Management		y		0				-				1526				-

		-

		Total Customer Service				2732				3942				4978				11516

		Click Enhancements		Y		0				-				1899				833

		Enhance Environmental Tracking System		Y		0				-				-				566

		GEARS Phase 3		Y		0				-				-				826

		SCG Gas Ops MDT		y		0				583				911				1100

		Source to Pay		Y		598				3295				-				-

		Telecommunications Expense Management		Y		0				716				967				-

		Payment Processing Disaster Recovery		Y		590				133				-				-

		GridComm Phase 2		Y		0				-				14238				14238

		-				0

		Total Utility Operations				1188				4727				18015				17563

		2011 DR Mainframe Hardware Upgrade		Y		0				-				600				-

		Active Directory Refresh		Y		488				138				-				-

		Applications Testing & Remediation(P1)		Y		0				532				1062				-

		Battery Plant Replacement		y						883				-				1276

		BPS Replacement		y		0				-				1371				-

		C&A Security Operations Management		y		0				1610				-				-

		CIS SNA Conversion		Y		0				-				-				503

		Citrix 6		Y		0				-				2495				-

		Conferencing Refresh		y		0				-				1008				349

		DC Perimeter 2010		y						11094				-				-

		DC Rebuild		y		0				-				9329				5247

		Distributed Backup Growth		y		0				1736				449				1736

		Distributed Storage Growth		y		0				1753				1185				1401

		Distributed Storage Resource Management Tool		Y		0				-				829				-

		DS8100 Storage Arrays Refresh 2012		y		0				-				-				3640

		EMF Upgrade		Y		0				-				1439				-

		Endpoint Security		y		0				910				670				-

		Enterprise Command Center Display		Y		174				419				-				-

		Enterprise Encryption		Y		0				5643				4809				5814

		ESM Projects		Y		0				6990				2720				1751

		Govern Risk & Compliance		y		0				-				4308				-

		GRC Model Development		Y		819				156				-				-

		i3		Y		0				-				1082				1315

		IAM Projects		y		0				759				755				1162

		IEO Small Cap		y		450				450				450				450

		IT Depot & NCS Conversion to SAP Supply Chain		Y		0				820				1163				-

		JDK/WLS/WLP Upgrade		Y		226				2934				674				-

		LAN Refresh		y		3109				1241				-				1972

		Legacy Printers Replacement		Y		0				-				584				-

		LINUX/UNIX Server Refresh		y		0				2057				2049				2171

		Logistics Mobile Refresh & Expansion		Y		0				-				2535				-

		M4 Fleet Application Replacement		Y		0				-				1893				-

		Mainframe Hardware Upgrade		y		0				3209				-				-

		Mainframe Storage Growth 2011		y		0				-				171				-

		Master Data Management		Y		0				-				1142				-

		MCS Improvement Project		Y		0				-				266				266

		Messaging Project		y		0				-				2430				-

		Meta Data Repository		Y		0				-				721				-

		Microwave Refresh		y						-				2430				4860

		NCS Small Cap		y		700				700				700				700

		Network Middleware Refresh		y		0				-				-				540

		NMS Refresh		y		0				-				1051				1051

		One Voice		Y		3053				1547				-				-

		Oracle Enterprise Environment HW		Y		0				698				-				-

		PACER		Y		0				-				383				549

		Physical Layer Refresh		y		0				-				-				125

		Print Servers Upgrade		Y		0				263				527				-

		RB Tape Library Replacement		y		0				-				702				-

		Records Management Project		y		0				-				915				1734

		Safety Performance Management Reporting		Y		445				333				-				-

		SAP (ERP) Upgrade EHP5		Y		0				1385				285				-

		SAP BI Software Enterprise Agreement		Y		0				-				3696				-

		SAP BI Upgrade		Y		909				330				-				-

		SAP BIA		y		0				-				654				-

		SAP GRC Tools Firefighter		y		0				-				577				-

		SAP Support Pack		y		0				-				1287				1238

		SCG Data Warehouse Infrastructure Upgrade		Y		0				-				731				180

		SCG Streaming Media		Y		0				-				651				651

		Security Operations Management		Y		0				-				2220				2203

		Security Small Cap (Blanket)		Y		0				300				300				300

		Server Room 2012 (RB and MPK)		y		0				2717				2717				2988

		Sharepoint		y		0				-				1082				1611

		SMS Upgrade		Y		0				87				2313				-

		Software Code Security		y		0				-				2162				1243

		Test Automation SAP Processes		y		0				-				1555				-

		Total PC Hardware Replacement		Y		0				-				3719				3719

		Voice to Service		y		0				-				1566				1611

		WAN Rebuild		Y		5361				6450				4054				2409

		Windows 7 Remediation for CCS		Y		0				-				724				724

		Wintel Refresh		y		894				1781				2163				2838

		Wired NAC		y		0				-				-				1625

		WLAN Refresh		Y		0				-				-				682

		-				0				0				0				0

		Total IT infrastructure Network & Telecomm.				16628				59925				87353				62634

		2009 Completed Projects  - No 2010-2012 Forecast				13853				0				0				0

		SCG Grand Total(1)				34401				68594				110346				91713
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jma:
s/b 1338 ref cwp-67

jma:
ref cwp-8,95

jma:
re cwp 40,69,70

jma:
ref cwp 15,16

jma:
ref cwp 19,96

jma:
ref cwp-49,50

jma:
ref cwp-76,77

jma:
ref cwp-5 total s/b 659

jma:
ref CWP-53 should be in 2011




