2004 - 2005 CPUC Energy Efficiency Programs
Monthly Report Narrative


	 Implementer Name:
	Southern California Gas Company

	Program Name:
	Statewide Crosscutting Codes and Standards

	IOU Service Area:
	SCG

	Program Number:
	1259-04

	Program Type:
	IOU Statewide Program

	Month:
	November 2004


1 Program Status 

1.1 Insert a table that shows the following:

1.1.1 Comparison of budget, current month’s expenditures, cumulative expenditures, commitments, and remaining budget in the four categories (admin, marketing, direct implementation, EM&V)

	Budget and Expenditures 
	Budget
	Nov-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$325,526
	$10,665
	3%
	$60,219
	18%
	 
	 
	$60,219
	18%
	$265,307

	Admin
	$80,014
	-$626
	-1%
	$21,288
	27%
	 
	 
	$21,288
	27%
	$58,726

	Marketing
	
	$11,291
	NA
	$30,615
	NA
	 
	NA
	$30,615
	NA
	-$30,615

	DI
	$219,986
	 
	 
	$8,316
	4%
	 
	 
	$8,316
	4%
	$211,670

	EM&V
	$25,526
	 
	 
	 
	 
	 
	 
	 
	 
	$25,526

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note:  There may be line items in the expenditures on Tab 1A that have no corresponding budget amount (i.e. – Budget is zero).  These expenditures were not anticipated when the original budget was developed but must be reported as actual expenditures.

1.1.2 If applicable, comparison of energy savings goals, current month’s achievements, cumulative achievements, commitments and remainder.

Not applicable

1.1.3 If applicable, comparison of performance goals, current month’s achievements, cumulative achievements, commitments and remainder.

	Performance Goal
	Current Month’s Achievement
	Cumulative Achievement
	Commitments
	Remainder

	Report on 4 CASE studies
	1 CASE study reported
	2 CASE study
	N/A
	2 CASE studies reported


1.2 Describe program activities and accomplishments during the month for each of the following types of activities:

1.2.1 Administrative Codes and Standards Program Manager recorded no extraordinary activities for the month. SAP data was reviewed for possible omissions and /or errors. In addition, budgetary information was reviewed for accuracy. 

1.2.2 Marketing

Not applicable.

1.2.3 Direct Implementation

· Staff participated via webcast in the Blueprint and Rollout Strategy Team Public meeting in accordance with the Governor’s Hydrogen Highway executive order. A Blueprint for the Hydrogen Highway Rollout is scheduled to be submitted to the Governor by the January 1, 2005 deadline. Various Executive (non-public) Panel meetings from each of the five (5) sub-teams are scheduled for November and early December to assemble the final report for the Governor. The November 2004 meeting was a public meeting to present what progress has been made to date and to solicit input from the public. The entire Hydrogen Highway Blueprint project appears to remain on schedule.  

· Staff met during November with the other IOU’s and the CEC in order to continue to pursue mutually beneficial CASE studies for 2004-2005. One (1) additional CASE study was initiated in 2004, bringing the total to two (2) for 2004. The goal is four (4) during the 2004-2005 timeframe.

· Staff met with new CEC’s program manager to continue work on Assembly Bill 549 to deal with energy-efficiency in existing buildings.  Additional meetings will be scheduled throughout the remainder of the year.  A final report is scheduled to be issued on October 1, 2005.

Training 

Three code-related seminars were conducted during November 2004.
· Residential HVAC Zoning
This course reviews the equipment options and methodologies for residentially zoned systems. Discussion includes load calculations for each zone and determining the required components as well as application and sizing of bypass ducts.
November 11, 2004, Southern California Gas Company, Chatsworth, 2 attendees representing 11 firms.
November 18, 2004, Energy Resource Center, Downey, 6 attendees representing 6 firms.
The course was co-funded by the California Energy Star New Homes Program.
· Uniform Mechanical Code (UMC)
This course reviews changes to the Uniform Mechanical Code as they relate to the basic requirements for installation of central heating and air conditioning systems in residential applications. Topics covered include combustion air, venting, closet installations and attic installations of HVAC equipment.
November 16, 2004, Energy Resource Center, Downey, 16 attendees representing 10 firms.
This course was co-funded by the California Energy Star New Homes Program.
1.2.3.1 Audits and Site Surveys

Not applicable.

1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization

Not applicable.

1.2.3.3 Spending Variance

Not applicable.

1.2.4 EM&V

1. Program Challenges 
None.

2. Customer Disputes 
None.

3. Compliance Items 
None.

4. Coordination Activities
Coordination activities are detailed in the PIP.

5. Changes to Subcontractors or Staffing 
None.
6. Additional Items
Updated Tab 7 of the workbook to make a one-time adjustment in November to reflect subcontractor costs incurred in previous months, as follows.


	Consultant #1
	Attended CEC Title 24 2005 meeting
	May 2004
	$3,492

	Consultant #1
	Technical support for Title 24 2008 meeting
	June 2004
	$8,316

	Consultant #1
	Wrote summary and attended CEC workshop
	July 2004
	$1,800

	Consultant #1
	Attended IOU meeting at CTAC
	August 2004
	$2,970

	Consultant #1
	Performed work for the Hydrogen Highway project
	September 2004
	$8,820

	Consultant #1
	ZENH and Case Studies
	October/November 2004
	$12,742 and $8,730


Supporting Documentation 

a. Marketing Materials – 
Not applicable.

b. Point of Purchase Program Documentation –
This program does not have point of purchase activities.

c. Free Measure Distribution Documentation – 
This program does not distribute free measures.

d. Upstream Incentive Documentation – 
This program is not an upstream incentive program. 

e. Training Documentation – 
No new training materials were distributed during November.

f. Trade Shows and Public Events – 
This program does not have trade shows or public events.
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