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1. Program Description:
The University of California/California State University/Investor Owned Utility Energy Efficiency Partnership is a unique, statewide program to achieve immediate and long-term energy savings and peak demand reduction within California’s higher education system. The combined funding of nearly $40M for the 2006-08 program will establish a permanent framework for sustainable, comprehensive energy management at campuses served by California's four Investor Owned Utilities.
2. Administrative Activities:
· Executed the six-party Master Agreement to contractually govern the 2006-08 Program among the partners
· Deployed enhanced program tracking website in cooperation with the California Community Colleges/IOU Energy Efficiency Partnership
· Settled campus incentive eligibility issue for campuses with some non-utility supply

3. Marketing Activities:
· Planned for the bi-annual UC/CSU Energy Manager’s meeting in conjunction with the California Lighting Technology Center and UC Davis Energy Efficiency Center annual meeting
· Posted Best Practices case studies from the 2006 Sustainability Conference and utility publications to the Partnership website
4. Direct Implementation Activities:
· Continued to develop and approve pipeline of campus energy efficiency projects. 

· Approved 12 Engineering Assistance applications .Visited multiple campuses to prioritize projects and develop project applications
· Worked with IOU Due Diligence reviewers to define review guidelines for Monitoring Based Commissioning type projects

· Provided approximately 350 cumulative person-days of training in this program cycle. Held multiple training courses this quarter including the following:

· Selecting and Contracting the Right A&E Team

· Building Operators Certification Sessions

5. Program Performance/Program Status:
( Program is on target
⁬ Program is exceeding expectations
⁬ Program is falling short of expectations
Explanation

Program has transitioned from program design and startup activities into ongoing energy project review, approval and implementation effort.
6. Program Achievements (non-resource programs only): 
Projects have been approved for implementation but are not complete; therefore no verified savings figures to report.
7. Changes in program emphasis, if any, from previous quarter (new program elements, less or more emphasis on a particular delivery strategy, program elements discontinued, measure discontinued, budget changes, etc.).
None
8. Discussion of near-term plans for program over the coming months (e.g., marketing and outreach efforts that are expected to significantly increase program participation, etc.)
· Co-sponsor booth with PIER’s Energy Efficient Campus Program for the Pacific Coast Association of Physical Plant Administrators (PCAPPA) annual conference in San Jose

· Hold UC/CSU Energy Manager’s meeting in conjunction with the California Lighting Technology Center and the UC Davis Energy Efficiency Center annual meeting

· Facilitate implementation of initial set of projects

· Continue review and approval of project applications

· Continue to develop the project pipeline and solicit applications
· Continue to develop curriculum, schedule and hold classes, and encourage participation in Training and Education offerings
9. Changes to staffing and staff responsibilities, if any
None
10. Changes to contracts, if any
None
11. Changes to contractors and contractor responsibilities, if any
None
12. Number of customer complaints received
No complaints received.

13. Revisions to program theory and logic model, if any
None
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