2004 - 2005 CPUC Energy Efficiency Programs
Monthly Report Narrative


	Program Implementer Name:
	Southern California Gas Company

	Program Title:
	Statewide Crosscutting Emerging Technologies

	Program Number:
	1254-04

	Program Type:
	IOU Statewide Program

	Month:
	May - 05


1. Program Status 

1.1. Insert a table that shows the following:

1.1.1. Comparison of budget, current month’s expenditures, cumulative expenditures, commitments, and remaining budget in the four categories (admin, marketing, direct implementation, EM&V)


	Budget and Expenditures 
	Budget
	May-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$1,561,500
	$40,488
	3%
	$623,162
	40%
	 
	 
	$623,162
	40%
	$938,338

	Admin
	$320,000
	$15,126
	5%
	$146,004
	46%
	 
	 
	$146,004
	46%
	$173,996

	Marketing
	$128,000
	$3,628
	3%
	$54,669
	43%
	 
	 
	$54,669
	43%
	$73,331

	DI
	$1,058,000
	$21,734
	2%
	$422,490
	40%
	 
	 
	$422,490
	40%
	$635,510

	EM&V
	$55,500
	 
	 
	 
	 
	 
	 
	 
	 
	$55,500

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note:  There may be line items in the expenditures on Tab 1A that have no corresponding budget amount (i.e. – Budget is zero).  These expenditures were not anticipated when the original budget was developed but must be reported as actual expenditures.

1.1.2. If applicable, comparison of energy savings goals, current month’s achievements, cumulative achievements, commitments and remainder.

Not applicable to this program.

1.1.3. If applicable, comparison of performance goals, current month’s achievements, cumulative achievements, commitments and remainder.

	Other Performance Goals
	Current Month’s Achievement
	Cumulative Achievement
	Commitments
	Remainder

	ETCC Collaborative – 4 meetings per year
	0
	2
	N/A
	2

	Project Initiation – 6 per year
	1
	11
	0
	1

	ETCC database update – 1 per year
	0
	0
	
	1


1.2. Describe program activities and accomplishments during the month for each of the following types of activities:

1.2. Administrative

Regular monthly administrative activities include but are not limited to the following activities: continued refining of the program participation process and program design; review of new technologies and market activity; coordination with participating customers, vendors, and manufacturers; contract management; responding to inquiries; planning of future technology demonstrations and assessments; and managing of program budgets and expenditures.

1.2.1. Marketing 

· Ongoing efforts to connect with early adopter customers through our Account Executives continue regularly to develop new prospects for demonstrations.

1.2.2. Direct Implementation

Continued support occurred for all new and ongoing performance monitoring and demonstration projects.  Those with significant activity this month included: 

· Two of the 3 Bowman microturbines at the Brick manufacturer continue functioning well. The data acquisition system is being completed and should be fully operational by mid-June. We now expect an interim report on system performance by July.

· Data is now being collected at the food processor with advanced boiler controls.

· Installation at the City of Sierra Madre pool is complete. We are placing the additional instrumentation to be used to collect data on the performance of the thermal/solar heater system integrated with their gas boiler. 

· Work to stabalize the performance of the Johnston FIR ultra low-NOx burner used to heat oil for a thermal destruction system continued. 

The process to initiate new demonstrations / assessments continued:

The eleven assessments counted for 2004-05 thus far include: (1) Industrial CHP assessment at a brick manufacturer, (2) a beverage company refrigeration unit, (3) a BCHP system at a credit union, (4) a heat recovered engine driven air compressor system at a manufacturer of plastic containers, (5) a thermal/solar boiler system analysis at a city pool, (6) a new application of the Johnston FIR burner at a toxic waste processing facility, (7) an engine-driven chiller at one of the UC’s, (8) a boiler control system by Autoflame at a food processor, (9) a commissioning (Cx) process assessment at a CHPS school site,  (10) a product evaluation of a condensing boiler for commercial laundry application and (11) a control scheme to improve the efficiency for an Alzeta ultra-low NOx burner system for boilers. 

Others pending include: a pair of tankless water heaters with storage at a multifamily apartment, another tankless water heater system application at a health/fitness facility, and EE evaluations of several categories of commercial food service equipment. 

Potential additional demonstrations/assessments that are currently being screened, prioritized, planned or negotiated include:

· A combination solar thermal water heating system and absorption chiller.

· Optimization of processes connected with wastewater treatment facilities.

· Advances in residential hot water distribution system designs. 

· An energy saving process improvement at a manufacturer involving a novel conveyor system through a gas-fueled drying oven.

· Advanced I-C and Stirling engine, fuel cell and combinations with novel CHP (combined heat & power) concepts are being reviewed for use as distributed generation options.

1.2.2.1. Site Surveys

Not applicable to this program.

1.2.2.2. Installations and System Optimization

Not applicable to this program.

1.2.2.3. Discussion of Expenditure Variance

Not applicable.

1.2.3. EM&V activities

2. Program Challenges
None

3. Customer Disputes
None

4. Compliance Items
None
5. Coordination Activities 

None

6. Changes to Subcontractors or Staffing
None

7. Additional items 
None

Supporting Documentation 

a. Marketing Materials – 
There were no new marketing materials this month.
b. Point of Purchase Program Documentation –
This program does not have point of purchase activities.

c. Free Measure Distribution Documentation – 
This program does not distribute free measures. 

d. Upstream Incentive Documentation – 
This program is not an upstream incentive program.

e. Training Documentation – 
This program does not have training activities.

Trade Shows and Public Events –
No activity this month.
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