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	Implementer Name:
	Southern California Gas Company

	Program Name:
	Statewide Residential Home Energy Efficiency Survey

	IOU Service Area:
	SCG

	Program Number:
	1247-04

	Program Type:
	IOU Statewide Program

	Month
	August-05


1. Program Status 

1.1. Comparison of budget, current month’s expenditures, cumulative expenditures, commitments, and remaining budget in the four categories (admin, marketing, direct implementation, EM&V) 

	Budget and Expenditures 
	Budget
	Aug-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$628,000
	$127,358
	20%
	$520,070
	83%
	 
	 
	$520,070
	83%
	$107,930

	Admin
	$158,752
	$5,331
	3%
	$80,991
	51%
	 
	 
	$80,991
	51%
	$77,761

	Marketing
	
	$100,289
	NA
	$257,547
	NA
	 
	NA
	$257,547
	NA
	-$257,547

	DI
	$389,248
	$21,738
	6%
	$181,532
	47%
	 
	 
	$181,532
	47%
	$207,716

	EM&V
	$80,000
	 
	 
	 
	 
	 
	 
	 
	 
	$80,000

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note:  There may be line items in the expenditures on Tab 1A that have no corresponding budget amount (i.e. – Budget is zero).  These expenditures were not anticipated when the original budget was developed but must be reported as actual expenditures.

1.1.1. If applicable, comparison of energy savings goals, current month’s achievements, cumulative achievements, commitments and remainder. 

Not applicable for this program.

1.1.2. If applicable, comparison of performance goals, current month’s achievements, cumulative achievements, commitments and remainder.

Not applicable for this program.

1.2. Describe program activities and accomplishments during the month for each of the following types of activities: 

1.2.1. Administrative
Regular monthly administrative activities include but are not limited to the following activities:  continued re-fining of the customer participation process and program design, review of customer participation and market activity, coordination with other programs, survey vendor and other market participants, contract management, responding to customer inquiries and concerns, planning of future training events, and managing of program budgets and expenditures 

1.2.2. Marketing – 

Continuing to market on-line and in-home audits.  Targets established for mail audits have been achieved.

1.2.3. Direct Implementation 

1.2.3.1. For Audits and Site Surveys: 

· 178 SCG In-home audits were completed in August.   30 SCG mail audits were completed in August.  Team has been focused and working or RFI, RFP for 2006-2008 program elements.

1.2.3.2. For Direct Installations, Rebates, Equipment Maintenance and Optimization  - Not Applicable

1.2.3.3. If total month’s rebates paid or direct install costs differ from total calculated in report workbook, provide discussion of difference – Not Applicable

1.2.4. EM&V  

2. Program Challenges 
 None

3. Customer Disputes 
None

4. Compliance Items 
SoCalGas filed an updated Program Implementation Plan for this program on April 12,  2004. 

5. Coordination Activities
Coordination Activities are detailed in the revised PIP. 

6. Changes to Subcontractors or Staffing -
None
7. Additional Items 
None
Supporting Documentation 

a. Marketing Materials – 
None this month 

b. Point of Purchase Program Documentation – 
This program does not have point of purchase activities.

c. Free Measure Distribution Documentation – 
This program does not distribute free measures  

d. Upstream Incentive Documentation – 
This program is not an upstream incentive program.

e. Training Documentation – 
This program typically does not conduct training sessions.
f. Trade Shows and Public Events – 
None this month
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