2004 - 2005 CPUC Energy Efficiency Programs
Monthly Report Narrative


	 Implementer Name:
	Southern California Gas Company

	Program Name:
	Statewide Crosscutting Codes and Standards

	IOU Service Area:
	SCG

	Program Number:
	1259-04

	Program Type:
	IOU Statewide Program

	Month:
	September - 2005


1. Program Status 

1.1 Insert a table that shows the following:

1.1.1 Comparison of budget, current month’s expenditures, cumulative expenditures, commitments, and remaining budget in the four categories (admin, marketing, direct implementation, EM&V)

	Budget and Expenditures 
	Budget
	Sep-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$325,526
	$1,257
	0%
	$132,202
	41%
	 
	 
	$132,202
	41%
	$193,324

	Admin
	$80,014
	$1,257
	2%
	$18,001
	22%
	 
	 
	$18,001
	22%
	$62,013

	Marketing
	
	 
	NA
	$8,796
	NA
	 
	NA
	$8,796
	NA
	-$8,796

	DI
	$219,986
	 
	 
	$105,405
	48%
	 
	 
	$105,405
	48%
	$114,581

	EM&V
	$25,526
	 
	 
	 
	 
	 
	 
	 
	 
	$25,526

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note:  There may be line items in the expenditures on Tab 1A that have no corresponding budget amount (i.e. – Budget is zero).  These expenditures were not anticipated when the original budget was developed but must be reported as actual expenditures.

1.1.2 If applicable, comparison of energy savings goals, current month’s achievements, cumulative achievements, commitments and remainder.

Not applicable

1.1.3 If applicable, comparison of performance goals, current month’s achievements, cumulative achievements, commitments and remainder.

	Performance Goal
	Current Month’s Achievement
	Cumulative Achievement
	Commitments
	Remainder

	Report on 4 CASE studies
	0 CASE study reported
	4 CASE studies
	0 CASE studies


	0 CASE studies


1.2 Describe program activities and accomplishments during the month for each of the following types of activities:

1.2.1 Administrative activities: 

· On September 21, 2005 the Investor Owned Utilities (IOU) Codes and Standards(C&S) group held a coordination meeting at Edison’s CTAC. 

1.2.2 Marketing

Not applicable.

1.2.3 Direct Implementation

The Sempra utilities continued the ongoing evaluation and progression of the Noritz Water Heater Combination Hydronic System test.  

1.2.3.1 Audits and Site Surveys

Not applicable.

1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization

Not applicable.

1.2.3.3 Spending Variance

Not applicable.

1.2.4 EM&V

2. Program Challenges 
None.

3. Customer Disputes 
None.

4. Compliance Items 
None.

5. Coordination Activities
Coordination activities are detailed in the PIP.

6. Changes to Subcontractors or Staffing 
None.
7. Additional Items
In reviewing the workbook we have determined that the majority of the marketing charges should have been charged to another program and not to Codes and Standards. We will need to make the correction through a journal entry which will not be reflected until the August report.


Supporting Documentation 

a. Marketing Materials – 
Not applicable.

b. Point of Purchase Program Documentation –
This program does not have point of purchase activities.

c. Free Measure Distribution Documentation – 
This program does not distribute free measures.

d. Upstream Incentive Documentation – 
This program is not an upstream incentive program. 

e. Training Documentation – 
No new training materials were developed this month.

f. Trade Shows and Public Events – 
This program does not have trade shows or public events.
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