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	Implementer Name:
	Southern California Gas Company - SCG
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	IOU/UC/CSU Partnership for Energy Efficiency 
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	SCG

	Program Number:
	1475-04

	Program Type:
	IOU Partnership Program

	Month
	October-04


1. Program Status

Program Description: 

The University of California/California State University (UC/CSU) and Investor-Owned Utility (IOU) Energy Efficiency Partnership is a unique, statewide energy efficiency program that accomplishes immediate, long-term energy efficiency and demand savings, and establishes a permanent framework for a sustainable  comprehensive energy management program at the thirty three (33) UC and CSU campuses served by California’s four large IOUs.  This program capitalizes on the vast resources and expertise of the UC/CSU and the California IOU’s to ensure a successful and cost effective program that meets all objectives of the California Public Utilities Commission (CPUC or Commission) as articulated in Decision 03-08-067. In lays the groundwork for not only a continued UC/CSU comprehensive energy efficiency program but also establishes a model for statewide partnership programs and will allow expansion of this program to California’s community colleges in the next funding cycle. The UC/CSU/IOU partnership program is comprised of three elements, which will operate on a statewide, integrated basis, providing immediate energy savings and setting the foundation for a long-term program focused on sustainability and best practices: Energy Efficiency Retrofits, Facility Retro-and Continuous Commissioning
, and Energy Efficiency Education and Best Practices Development and Training.

1.1. Insert a table that shows the following:

1.1.1. Comparison of budget, current month’s expenditures, cumulative expenditures, commitments, and remaining budget  in the four categories (admin, marketing, direct implementation, EM&V) 

	Budget and Expenditures 
	Budget
	Oct-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$2,039,405
	$44,573
	2%
	$170,674
	8%
	 
	 
	$170,674
	8%
	$1,868,731

	Admin
	$177,827
	$44,786
	25%
	$75,278
	42%
	 
	 
	$75,278
	42%
	$102,549

	Marketing
	
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	DI
	$1,800,828
	-$213
	0%
	$95,396
	5%
	 
	 
	$95,396
	5%
	$1,705,432

	EM&V
	$60,750
	 
	 
	 
	 
	 
	 
	 
	 
	$60,750

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note:  There may be line items in the expenditures on Tab 1A that have no corresponding budget amount (i.e. – Budget is zero).  These expenditures were not anticipated when the original budget was developed but must be reported as actual expenditures.

1.1.2. If applicable, comparison of energy savings goals, current month’s achievements, cumulative achievements, commitments and remainder. 

Not applicable to this program.
	Energy Effects
	Goals
	Oct-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Coinc Peak kW
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Annual kWh
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Lifecyc kWh
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Annual Therms
	425,945
	 
	 
	 
	 
	 
	 
	 
	 
	425,945

	Lifecyc Therms
	7,447,349
	 
	 
	 
	 
	 
	 
	 
	 
	7,447,349


1.1.3. If applicable, comparison of performance goals, current month’s achievements, cumulative achievements, commitments and remainder.

This program does not have performance goals. 

1.2. Describe program activities and accomplishments during the month for each of the following types of activities: 

1.2.1. Administrative 

Activities/Accomplishments – 

· The T&E Team has designed curriculum for and scheduled three training campus staff sessions entitled “Exceeding Title 24 for Project Managers”.  The training will be held November 5 at SCE’s CTAC facility in Irwindale and November.16 and 17 at UC Davis and UC Merced’s Fresno Conference Center respectively.   In addition to UC and CSU campus staff, staff from community colleges will be invited to attend.  Additionally a training session entitled “Labs21: High Performance Laboratories” has been scheduled for December 13 at UC Davis and December 14 at the SCG Energy Center in Downey.

· The Management Team approved retrofit project funding for Cal Poly Pomona, Cal State San Marcos, Cal State San Francisco and Humboldt State.  Combined, the projects are estimated to save approximately 2.2 million kWh.

· The Management Team approved an MBCx project for Sonoma State.  Additionally, the MBCx Team has reviewed a project application from UCSD and will submit the project for approval at the next Management Team meeting.

· The MBCx Team has scheduled two workshops to assist campuses to develop MBCx project submittals.  The workshops will be held November 17 in Southern California and November 18 in Northern California.  Team members are also actively working with campuses to identify potential projects; PECI has been retained to assist the campuses in developing specific proposals.

· The Management Team also approved a proposal by Martin Crundall to design a program website, which will be used for three purposes: a) general public access to obtain program information; b) a website for registration for the program training sessions; and b) a repository of information about the retrofit and MBCx projects funded under the program.

1.2.2. Marketing  - None

1.2.3. Direct Implementation 

1.2.3.1. For Audits and Site Surveys  - Not applicable.

1.2.3.2. For Direct Installations, Rebates, Equipment Maintenance and Optimization  - 

· Total number of customers sites served - None

· Summary of type and number of measures installed or repaired - None

1.2.3.3. Discrepancies between total month's rebates paid may differ from the total calculated in the workbook  due to the following reasons:

(1) There may be a lag in  customer rebate payments, particularly those approved for payments towards the end of the month, due to the processing of check payments; 

(2) SoCalGas pays an approved customer application either the prescribed rebates/incentives or the cost shown on the customer invoice, whichever is lower.

1.2.4. EM&V - None

2. Program Challenges 
None

3. Customer Disputes 
None

4. Compliance Items 
None

5. Coordination Activities
None

6. Changes to Subcontractors or Staffing 

There is a new supervisor for this program.

7. Additional Items 
None

Supporting Documentation 

a. Marketing Materials – 
None. 

b. Point of Purchase Program Documentation –
None

c. Free Measure Distribution Documentation – 
None

d. Upstream Incentive Documentation – 
None

e. Training Documentation – 
None

f. Trade Shows and Public Events – 
None







� The partnership has renamed this program element as “Monitoring Based Commissioning” (MBC) to better reflect the actual scope of the activity.  The program goals and overall approach remain the same.
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