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Executive Summary 
Over the process of hydrotesting existing pipelines, one or more ruptures may occur. This workpaper describes the 
Line 1600 cost study assumptions considered to quantify the cost of a Hydrotest failure. These costs are not 
included in the 19 Line 1600 cost estimates because there is too much uncertainty in the likelihoods of occurrence, 
duration, consequences, and remediation measures. Attempting to quantify these costs could lead to significant 
underestimation or overestimation of actual costs. 
 
The Line 1600 Hydrotest Projects are located in the County of San Diego north of the City of Escondido.  The 
projects will hydrotest approximately 13 miles of existing 16‐inch pipeline through mainly undeveloped and 
agricultural private land. Because of the immense number of conceivable situations, it was opted to select three 
locations based on a set of parameters that represented varying levels of effort required to respond to a failure. 
The hydrotest failure sections were chosen by the project management team and represent a large variability of 
geographical conditions along the pipeline alignment. Hydrotest failure anticipated durations were developed by 
the project management team based on these scenarios in order to analyze low, medium, and high level of effort 
cases. A brief summary of each case is provided below: 
 
CASE 1 – LOW Level of Effort: Hydrotest failure occurs at Daley Ranch Section of Line 1600 and is easily accessible. 
The remediation activities consist of a 8 days response timeline.  
CASE 2 – MEDIUM Level of Effort: Hydrotest failure occurs at Rice Canyon Section of Line 1600 and requires traffic 
control and highway demolition and repair. The remediation activities consist of a 14‐day response timeline. 
CASE 3 – HIGH Level of Effort: Hydrotest failure occurs at Couser Canyon North and requires traffic control, 
vegetation clearing, temporary stream crossings, and road repair. The remediation activities consist of a 20‐day 
response timeline. 
 
Estimate Methodology 
Hydrostatic Failure expenditures were developed by utilizing a parametric approach based on the level of effort for 
each project. The estimate was built in accordance to the AACE International Recommended practice as Applied in 
Pipeline Transportation Infrastructure Projects. This estimate has been classified as an AACE Class 5 due to the 
many variances, project complexity, and level of effort during estimate development. The expected accuracy range 
is ‐20% to ‐50% on the low side, and +30% to +100% on the high side. A per day construction cost was extrapolated 
based on Class 3 TIC estimate documentation generated for the specific project in each scenario. Using the 
hydrotest failure anticipated durations for each scenario provided by the project management team in conjunction 
with the per day construction cost, a total cost for each level of effort case is calculated. In addition to construction 
costs, hydrotest failure estimates include supplementary internal resource support, contract labor support, and 
further gas purchase from alternate sources that is required during the project delay. These costs are also based on 
the specific hydrotest failure schedule provided by the project management team. Finally, the estimated cost 
assumes that the leak is found quickly and tracer gas is not necessary. A long delay in locating the leak will result in 
significantly increased cost. 
 
Results 
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To address this potential for pipeline failure during hydrotest, this estimate has been created. These allowance 
amounts are separate from the project specific cost estimates created.  The basis for the failure estimate includes 
the cost to remediate the ruptured segment of 16 inch pipeline and the associated costs for cleanup.  
 
The forecasted costs broken out by cost function are shown in the table below. Other Non‐Labor Costs include the 
expense for daily gas purchase from alternate source during the hydrotest failure delay. 
 

 
 

Low Level of Effort Medium Level of Effort High Level of Effort

WBS Cost Function TOTAL COST TOTAL COST TOTAL COST
1 Construction Contractor 398,926.66$         745,063.74$        $912,395.67
1E Electrical Contractor -$                       -$                     $0.00
2M SCG Labor - Mgmt. & Non Labor 54,720.00$           95,760.00$          $136,800.00
2U SCG Labor - Union T/H 12,000.00$           24,000.00$          $34,000.00
2PA SCG Labor - Outreach & Public Affairs 3,200.00$             4,800.00$            $6,800.00
3 Material- Pipe & Fittings 2,084.80$             2,084.80$            $2,084.80
4 Material-Valves -$                       -$                     $0.00
5 Material- Other -$                       -$                     $0.00
6D Engineering / Design Services 3,000.00$             8,000.00$            $12,000.00
6P PM / Project Services 48,846.00$           97,692.00$          $138,397.00
6CM Construction Management 52,640.00$           78,960.00$          $111,860.00
6S Surveying / As-builts 6,000.00$             12,000.00$          $17,000.00
6E Environmental Services 83,208.00$           166,416.00$        $235,756.00
6H Pressure Test Certification Services 25,000.00$           25,000.00$          $25,000.00
15W Water Storage 47,914.00$           71,871.00$          $95,828.00
6X X-ray / NDE 20,268.00$           40,536.00$          $57,426.00
6LS Land Services 10,000.00$           20,000.00$          $30,000.00
6C CNG / LNG / Gas Capture 3,000.00$             6,000.00$            $9,000.00
6M Miscellaneous Services 10,000.00$           10,000.00$          $10,000.00
6PA Outreach & Public Affairs 800.00$                 4,000.00$            $8,000.00
7 Permits 3,000.00$             3,000.00$            $9,000.00
8 Other Non-Labor Costs 600,000$              1,050,000.00$    $1,500,000.00

Total Direct Estimated Cost (No Loaders) 3,351,347$            

HYDROTEST FAILURE ESTIMATE SUMMARY CASE 3: COUSER 
CANYON

CASE 1: DALEY 
RANCH

CASE 2: RICE 
CANYON

1,384,607$           2,465,184$          


